

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
62	Host to Host Mandiri	Feature	New	Normal	Implement notification engine		04/23/2026 10:06 AM
61	Host to Host Mandiri	Feature	New	Normal	Deploy Monitoring interface for H2H Mandiri		04/23/2026 10:07 AM
60	Host to Host Mandiri	Feature	New	Normal	Integration with approval engine before upload / store to sftp folder		04/23/2026 09:58 AM
59	Host to Host Mandiri	Feature	New	Normal	Create import interface from D365		04/23/2026 09:54 AM
55	App Procurement	Feature	New	Normal	add filtering by transaction status on each data table	Krisman Silalahi	04/09/2026 02:34 PM